

IMPLEMENTING PSYCHOMETRICS: Clevry's 30-Day Checklist

Below is a 30-day plan to help you successfully implement psychometric tests and ensure all stakeholders are happy with the decision:

Day 1 – 5	Initial Preparation	Research and Select Psychometric Tests	<input type="checkbox"/>
		Gain Stakeholder Buy-In	<input type="checkbox"/>
		Training and Familiarisation	<input type="checkbox"/>
Day 6 – 10	Customisation & Integration	Customise Tests	<input type="checkbox"/>
		Integrate with Existing Processes	<input type="checkbox"/>
		Develop a Communication Plan	<input type="checkbox"/>
Day 11 – 20	Pilot Testing & Refinement	Pilot Testing Phase	<input type="checkbox"/>
		Analyse Results	<input type="checkbox"/>
		Refine Test Administering Process	<input type="checkbox"/>
Day 21 – 25	Training & Support	Training for Test Administrators	<input type="checkbox"/>
		Candidate Support	<input type="checkbox"/>
Day 26 – 30	Pilot Testing & Refinement	Full-Scale Implementation	<input type="checkbox"/>
		Evaluation and Continuous Improvement	<input type="checkbox"/>
		Stakeholder Review	<input type="checkbox"/>